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ESTIMATE RUN 08/09/2021

ESTIMATE SUMMARY 07:39:06

CONTID: C23280         ESTIMATE NO: 0003 PROG 2005

PCN: 23280-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY20 CHAIN STATION UPGRADES PERCENT TIME:

PROJECT NO: NHPPR500-211                  

R5 FY20 CHAIN STATION UPGRADES

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 5

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,350,989.16 PARTICIPATING $ $ 305,612.60

AWARD PROJECT AMT: 2,242,550.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,751.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.38

WORK DAYS

WORK DAYS

22.68%

1,817,804.72

305,612.60

305,612.60

297,861.56

$

$

$

$

533,184.44

0.00

533,184.44

0.00

533,184.44

-13,150.50

0.00

520,033.94

0.00

AMOUNT DUE 520,033.94 297,861.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 297,861.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN MIGUEL

SAGUACHE CHAFFEE

38.5 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/24/202107/24/2021

03/18/2021

04/07/2021

04/27/2021

05/24/2021
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PCN: 23280-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 1.000

0.000

202-00015  
 

3,125.001.000

0.00

2.000

EACH

3,125.00000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

375.00000

0015 Removal of Delineator 2.000

0.000

202-00090  
 

25.002.000

0.00

4.000

EACH

12.50000

0020 Removal of Asphalt Mat 490.000

0.000

202-00220  
 

7,350.00490.000

0.00

1,132.000

SY  

15.00000

0025 Removal of Asphalt Mat (Planing) 0.000

194.500

202-00240  
 

2,431.25194.500

2,431.25

521.000

SY  

12.50000

0030 Removal of Ground Sign 2.000

0.000

202-00810  
 

111.122.000

0.00

7.000

EACH

55.56000

0035 Removal of Guardrail Type 3 88.000

0.000

202-01130  
 

1,721.2888.000

0.00

290.000

LF  

19.56000

0040 Removal of End Anchorage 2.000

0.000

202-01300  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0045 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

2.000

EACH

3,750.00000

0050 Unclassified Excavation (Complete In Place) 1,308.000

0.000

203-00010  
 

57,225.001,308.000

0.00

3,063.000

CY  

43.75000

0055 Potholing 6.000

0.000

203-01597  
 

675.006.000

0.00

80.000

HOUR

112.50000
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PCN: 23280-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Silt Fence 366.000

0.000

208-00020  
 

1,830.00366.000

0.00

2,017.000

LF  

5.00000

0065 Erosion Log (Type 3)(12 Inch) 338.000

0.000

208-00023  
 

2,535.00338.000

0.00

438.000

LF  

7.50000

0070 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

10.00000

0075 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0080 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

1,151.122.000

1,151.12

3.000

EACH

575.56000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

43.75000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

112.50000

0100 Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

900.008.000

900.00

20.000

HOUR

112.50000

0105 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

133.33000

0110 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

210.000

LB  

3.75000
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PCN: 23280-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

140.000

LB  

3.75000

0120 Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.700

ACRE

3,750.00000

0125 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.700

ACRE

1,000.00000

0130 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

140.000

LB  

3.75000

0135 Wildlife Biologist 1.500

0.000

240-00000  
 

255.001.500

0.00

15.000

HOUR

170.00000

0140 Aggregate Base Course (Class 2) 651.590

0.000

304-02000  
 

19,730.15651.590

0.00

3,615.000

TON 

30.28000

0145 Aggregate Base Course (Class 6) 295.370

614.340

304-06000  
 

32,349.29909.710

21,845.93

2,553.000

TON 

35.56000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

905.110

403-00720  
 

196,110.18905.110

196,110.18

1,846.000

TON 

216.67000

0155 Emulsified Asphalt (Slow-Setting) 0.000

106.000

411-10255  
 

882.98106.000

882.98

544.000

GAL 

8.33000

0160 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

35.000

SY  

10.00000

0165 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

23.000

CY  

125.00000
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PCN: 23280-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 30 Inch Reinforced Concrete Pipe 88.000

0.000

603-01300  
 

11,000.0088.000

0.00

88.000

LF  

125.00000

0175 36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

0.000.000

0.00

54.000

LF  

200.00000

0180 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

937.502.000

0.00

2.000

EACH

468.75000

0185 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

2.000

EACH

593.75000

0190 Fence (Plastic) 280.000

0.000

607-11525  
 

1,050.00280.000

0.00

280.000

LF  

3.75000

0195 2 Inch Electrical Conduit 102.000

0.000

613-00200  
 

2,040.00102.000

0.00

1,821.000

LF  

20.00000

0200 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

149.000

LF  

114.44000

0205 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

18.000

EACH

1,357.78000

0210 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,150.00000

0215 Luminaire (LED) (4,000 Lumens) 0.000

0.000

613-13004  
 

0.000.000

0.00

54.000

EACH

1,252.22000

0220 Light Standard Steel (30 Foot) (2-Arm) 0.000

0.000

613-32302  
 

0.000.000

0.00

27.000

EACH

12,070.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Light Standard Foundation 0.000

10.000

613-40010  
 

22,622.2010.000

22,622.20

27.000

EACH

2,262.22000

0230 Solar Collection System 0.000

0.000

613-50375  
 

0.000.000

0.00

10.000

EACH

4,557.78000

0235 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

444.44000

0240 Traffic Controller Cabinet 0.000

0.000

614-72854  
 

0.000.000

0.00

10.000

EACH

6,195.56000

0245 Construction Surveying 0.430

0.000

625-00000  
 

6,450.000.430

0.00

1.000

L S 

15,000.00000

0250 Mobilization 0.138

0.137

626-00000  
 

94,834.540.275

47,244.85

1.000

L S 

344,852.89000

0255 Public Information Management (Tier IV) 45.000

23.000

626-01114  
 

2,833.5668.000

958.41

217.000

DAY 

41.67000

0260 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

21.000

GAL 

388.89000

0265 Flagging 230.000

54.000

630-00000  
 

8,994.28284.000

1,710.18

2,500.000

HOUR

31.67000

0270 Traffic Control Inspection 2.000

2.000

630-00007  
 

1,777.764.000

888.88

44.000

DAY 

444.44000

0275 Traffic Control Management 23.000

12.000

630-00012  
 

25,277.7035.000

8,666.64

150.000

DAY 

722.22000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Traffic Sign (Panel Size A) 11.000

2.000

630-80341  
 

433.2913.000

66.66

64.000

EACH

33.33000

0285 Construction Traffic Sign (Panel Size B) 9.000

4.000

630-80342  
 

433.2913.000

133.32

26.000

EACH

33.33000

0290 Portable Message Sign Panel 1.500

0.000

630-80355  
 

5,000.001.500

0.00

6.000

EACH

3,333.33000

0295 Drum Channelizing Device 37.500

0.000

630-80360  
 

625.1337.500

0.00

75.000

EACH

16.67000

0300 Barrier (Temporary) 252.000

0.000

630-80370  
 

11,340.00252.000

0.00

1,500.000

LF  

45.00000

0305 Traffic Cone 30.000

0.000

630-80380  
 

266.7030.000

0.00

300.000

EACH

8.89000

0310 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,111.111.000

0.00

6.000

EACH

3,111.11000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0320 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 529,434.43305,612.602,339,739.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Sanitary Facility 1.000

0.000

620-00020  
 

3,750.001.000

0.00

3.000

EACH

3,750.00000

CAT 3,750.000.0011,250.00CURRENT AMT0400 $ $ $

$ 533,184.43305,612.60$2,350,989.16$CURRENT AMTPROJECT TOTAL


